

PROJECT PLANNING

EDUGENIE – AI-POWERED LEARNING ASSISTANT

Team Members:

1. Kanisha P (Team Leader)
2. Janavikaa G.J
3. Sathana S
4. Suvitha S

PROJECT PLANNING

WORK BREAKDOWN STRUCTURE

PHASE 1 – Brainstorming & Ideation

Identify learning problems and select the EduGenie concept.

PHASE 2 – Requirement Analysis

Document functional requirements, non-functional requirements, hardware, software and technology needs.

PHASE 3 – Project Design

Define the modular architecture, data flow, UI structure and AI model responsibilities.

PHASE 4 – Project Planning

Organize development, testing, documentation and demonstration activities.

PHASE 5 – Project Development

Implement FastAPI, frontend, Gemini integration, local explanation model and individual learning modules.

PHASE 6 – Project Testing

Verify startup, routes, modules, inputs and generated outputs.

PHASE 7 – Project Documentation

Prepare project report, supporting documentation, algorithm, results and setup information.

PHASE 8 – Project Demonstration

Demonstrate the main interface and each core learning capability.

MILESTONES

1. Finalize project concept.
2. Finalize requirements.
3. Design architecture.
4. Implement backend.
5. Implement AI modules.
6. Integrate frontend.
7. Test major workflows.
8. Complete documentation.
9. Prepare demonstration.

DEPENDENCIES

- Python environment must be available.
- Required packages must be installed.
- Gemini API credential must be configured for cloud functions.
- Sufficient system resources are needed to load the local LaMini-Flan-T5-783M model.